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Statement of Work CRUR-82LTV8
For
EPMS Data Warehouse

Prepared for

Alabama State Department of Education

The information in this Statement of Work may not be disclosed outside of Alabama State Department of
Education and may not be duplicated, used or disclosed in whole or in part for any purpose other than to
evaluate the Statement of Work, provided that, if a contract is awarded to IBM as a result of or in
connection with the submission of this Statement of Work, Alabama State Department of Education twill
have the right to duplicate, use or disclose the information to the extent provided by the contract. This
restriction does not limit the right of Alabama State Department of Education to use information contained
in this Statement of Work if it is obtained from another source without restriction. IBM retains ownership
of this Statement of Work.

Page 1 of 15



1.

2.1

22

Overview and Approach

IBM is pleased to present this Statement of Work (SOW) to Alabama State Department of Education
(ALSDE) for proposed EPMS services The primary goal of this project is a successful implementation of
the IBM Cognos Education Performance Management System (EPMS), to include specifically, the IBM
Cognos EPMS Data Warehouse at ALSDE. EPMS was developed by IBM Cognos to provide information
focused on typical reporting and analysis needs of a state Department of Education (DOE). That
important framework provides a running start for ALSDE to deliver the answers to a wide ranging number
of K-12 reporting and analysis questions, and more importantly the objectives of the ALSDE project.

Statement of Work

This section describes the work to be provided by IBM (“Services”) under the terms and conditions of the
agreement identified by name, number and date in the signature block of this SOW, the “Agreement.” In
addition, your responsibilities are listed.

Changes to this SOW will be processed in accordance with the procedure described in Appendix A-1:
Project Change Control Procedure. The investigation and the implementation of changes may result in
modifications to the Estimated Schedule, Charges, and other terms of this SOW and/or the Agreement.

The following are incorporated in and made part of this SOW:
e  Appendix A: Project Procedures
° Appendix B: Materials

To the extent there is any contradiction, inconsistency or ambiguity between the terms of this SOW and
the Agreement, this SOW will govern.

Project Scope
In this project IBM will:
a.  Provide Project Management Services

b.  Provide IBM Cognos Hardware Sizing, Product Installation Planning, Product Installation and
Tuning services

c. Provide Process Exception and Data Handling Services

d. Provide IBM Cognos EPMS Data Warehouse Build Out Activities, Source Data Mapping, Extract
Processes, and Load, of the EPMS data warehouse.

e. Provide IBM Cognos EPMS reporting from the list of standard EPMS reports, including EDEN and
LDS reports

Provide IBM Cognos security integration for the EPMS application.

Provide IBM Cognos connection based EPMS portal.

Provide IBM Cognos Product Installation Production Environment

Provide IBM Cognos EPMS Data Warehouse Post Implementation Support
i Provide Standard IBM Cognos Training/Education Courses

Se =~

Key Assumptions

This SOW and IBM's estimates are based on the following key assumptions, and those listed in the
activities in Section 2.3 IBM Responsibilities, if any. Deviations that arise during the proposed project will
be managed through the procedure described in Appendix A-1: Project Change Control Procedure, and
may result in adjustments to the Project Scope, Estimated Schedule, Charges and other terms. These
adjustments may include charges on a fixed-fee basis using IBM's standard rates in effect from time to
time for any resulting additional work or waiting time.

a.  Work under this SOW will be performed at your facility in Montgomery Alabama, except for any
project-related activity which IBM determines would be best performed on IBM premises in order to
complete its obligations and responsibilities under this SOW. Such activity will be billable to you.
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b.  IBM will provide the Services under this SOW during normal business hours, 8:30 AM to 5:15 PM,
local time, Monday through Friday, except holidays. If necessary, you will provide after-hours
access to your facilities to IBM personnel. Out-of-town personnel may work hours other than those
defined as normal business hours to accommodate their travel schedules.

¢.  If your customer number indicates that you require a Purchase Order (PO) for payment purposes,
the Services and deliverables under this SOW will not be provided until a PO or a PO waiver for the
charges specified in Section 2.8 Charges, including travel and living expenses, is received. A PO
waiver may be sent in hard copy or e-mail, but must come from an authorized officer or your
purchasing agent. Any different or added terms contained in any PO or other ordering documents
that might be exchanged in relation to activities under this SOW will not be applicable or of any
effect. At its sole discretion, IBM may elect to begin delivery of Services after SOW execution, but
prior to receipt of PO or PO waiver, on a limited, case-by-case basis.

d.  During its performance under this project, IBM Cognos shall make every reasonable attempt and
facilitate an environment that will successfully impart sufficient knowledge and skill to ALSDE
personnel. Wherever IBM Cognos is required to provide or transfer information to the ALSDE
personnel, IBM Cognos shall provide the ALSDE with the opportunity for side-by-side observation
and discussion with IBM Cognos personnel.

e.  Unless otherwise approved by the ALSDE, IBM Cognos hereunder will perform most of the work at
the ALSDE facilities as a joint project team. Nevertheless, where possible and reasonable ALSDE
shall not withhold its consent for IBM Cognos’ consultants to accomplish their assignments
remotely.

f. Where data cleansing is identified, the identified data cleansing issue will be communicated back to
ALSDE and remain the responsibility of ALSDE to correct, unless mutually agreed upon as an
addition to project scope with a resulting project change order.

g. The primary data sources for this project will be defined as the Alabama Consolidated Education
System (ACES)

h.  ALSDE Business Unit Heads and Subject Matter Experts (SMEs) are made available and
participate in the working sessions identified in the activity areas of this project.

i Training of ALSDE key personnel is included in this Statement of Work.

- Training of ALSDE End Users is not included in this Statement of Work. |

k.  ALSDE at their request will be actively involved in all portions of the engagement.

L ALSDE will be responsible for making all agreed upon process improvements

2.3 IBM Responsibilities
Under this SOW, IBM will undertake the following activities:

Activity 1 - Project Management

IBM will provide project management for the IBM responsibilities in the SOW. The purpose of this activity
is to provide technical direction and control of IBM project personnel and to provide a framework for
project planning, communications, reporting, procedural and contractual activity. This activity is
composed of the following tasks:

Planning

a. Review the SOW and the contractual responsibilities of both parties with your Project Manager.
Maintain project communications through your Project Manager.

Coordinate the establishment of the project environment.

Establish documentation and procedural standards for deliverable Materials.

Assist your project manager to prepare and maintain the project plan for the performance of the
SOW which will include the product training plan, activities, tasks, assignments, milestones and
estimates.

f. Review with you the hardware required for the performance of the SOW.
g.  Work with ALSDE personnel to develop End User Training.

® 20T
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Project Tracking and Reporting

h.  Review project tasks, schedules, and resources and make changes or additions, as appropriate.
Measure and evaluate progress against the project plan with your Project Manager.

i Review the IBM standard invoice format and billing procedure to be used on the project, with your
Project Manager.

Work with your Project Manager to address and resolve deviations from the project plan.
Conduct regularly scheduled project status meetings.
Report time spent on the project to your Project Manager.
m.  Administer the Project Change Control Procedure with your Project Manager.
n.  Coordinate and manage the technical activities of IBM project personnel.
Completion Criteria:
This is an ongoing activity which will be considered complete at the end of the Services.

:""?\"".‘"'

Deliverable Materials:
® Project Plan
e Regular Project Status Reports

Activity 2 - Provide IBM Cognos Hardware Sizing, Product Installation Planning, Product Installation and
Tuning services Development Environment

In this activity, IBM will perform Services which include the following tasks:
a.  Provide Hardware sizing for the IBM Cognos Application.

b. Develop the Technical Architecture Document (TAD) and IBM Cognos product certified installation
document

c. Perform IBM Cognos Standard Software Installation and Testing for the development and
production environments

Provide both on and off site system design, tuning and troubleshooting
Work with ALSDE personnel to install the development system

Deliverable Materials:

® Hardware Sizing Document

® Technical Architecture Document

® Configuration Management Plan Document

Activity 3 - Process and Data Gap Analysis
In this activity, IBM will perform Services which include the following tasks:

a. Review with SME ALSDE personnel the current processes for assessment, Annual Yearly progress
(AYP), Highly Qualified Teacher (HQT), Graduation rate, and Drop out rates

b.  Work with ALSDE personnel to identify the mechanisms to collapse those processes to reduce the
amount of manual validation and correction.

c.  Work with ALSDE personnel to recommend mechanisms to collapse the current processes to
make them more efficient

Deliverable Materials:
© ALSDE Process Document for Assessment, AYP, HQT, Graduation rate, and Drop Out rates.
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Activity 4 - Source Data Mapping and Extract Process Development
In this activity, IBM will perform Services which include the following tasks:
Initial EPMS product configuration
Perform System Review, Process Review, Design and Gap Analysis
Review data sources for data transfer and ETL for access and understanding of data constructs
Perform Data Mapping Analysis
Perform mapping
Immediate direct support for ALSDE Implementation Staff on site

Development and testing of the programs and/or processes used to create the data using the
mapping rules

h.  Plan and Assist in Testing
i. Data mapping assistance/guidance, troubleshooting, etc

@ "0 oo T p

Deliverable Materials:
© ALSDE Mapping and ETL Database schema Document

Activity 5 - ALSDE (EPMS) EPMS Data Warehouse Build Out Activities ,Report Development, System
Testing and Deployment

In this activity, IBM will perform Services which include the following tasks:

a. Document Reporting requirements and report development.

Provide Knowledge Transfer and/or documentation to ALSDE Implementation Staff.
Provide reporting and analysis implementation support to ALSDE

Provide ALSDE Reporting validation assistance.

Provide agreed upon LDS and EDEN reports

o o000

Deliverable Materials:
® Reporting Requirements Document

Activity 6 - Provide IBM Cognos security integration for the EPMS application
In this activity, IBM will perform Services which include the following tasks:

a. Integrate EPMS security into ALSDE environment.

Deliverable Materials:
None

Activity 7 - Provide IBM Cognos connection based EPMS portal
In this activity, IBM will perform Services which include the following tasks:
a. Deploy IBM Cognos Connection Portal.

Deliverable Materials:
None

Activity 8 - Provide IBM Production Installation
In this activity, IBM will perform Services which include the following tasks:

Page 5 of 15



a. Perform IBM Cognos Standard Software Installation and Testing for the production environments
b.  Provide both on and off site system design, tuning and troubleshooting

Deliverable Materials:
e None

Activity 9 - Post Implementation Support

In this activity, IBM will perform Services which include the following tasks:

a.  Provide up to 240 hours (30 working Days) (five working days per month on average) of ALSDE
Post Implementation Support and/or Enhancements for six months after go live.

Deliverable Materials:
] Post Implementation Status Reports

Activity 10 - Provide you with Standard Education/Training Courses

24

2.4.1

a. Deliver the IBM Cognos 8 Bl Data Manager: Build Datamarts with Enterprise Data (v8.4) course in
5 days for up to 8 students

b. Deliver the IBM Cognos 8 Bl Report Studio: Author Professional Reports Fundamentals (v8.4)
course in 3 days for up to 12 students

c.  Deliver the IBM Cognos 8 Bl Administration (v8.4) course in 3 days for up to 4 students

d. Deliverthe IBM Cognos 8 Bl Framework Manager: Design Metadata Models (v8.4) course in 5
days for up to 8 students

e. Deliver the IBM Cognos 8 Bl Transformer: Design OLAP Models (v8.4) course in 4 days for up to 8
students

Deliverable Materials:
e IBM Cognos 8 Bl Data Manager: Build Datamarts with Enterprise Data (v8.4) - Student Manual

° IBM Cognos 8 Bl Report Studio: Author Professional Reports Fundamentals (v8.4) — Student
Manual

® IBM Cognos 8 Bl Administration (v8.4) — Student Manual
e IBM Cognos 8 Bl Framework Manager: Design Metadata Models (v8.4) — Student Manual
) IBM Cognos 8 Bl Transformer: Design OLAP Models (v8.4) — Student Manual

Your Responsibilities

The completion of the effort depends on the full commitment and participation of your management and
personnel.

The responsibilities listed in this section are in addition to those responsibilities specified in the
Agreement, and are to be provided at no charge to IBM. IBM's performance is predicated upon the
following responsibilities being fulfilled by you. Delays in performance of these responsibilities may result
in additional cost and/or delay of the completion of the project, and will be handled in accordance with
Appendix A-1: Project Change Control Procedure. You agree to the following:

Your Project Manager

Prior to the start of this SOW, you will designate a person called your Project Manager who will be the
focal point for IBM communications relative to this project and will have the authority to act on behalf of
you in all matters regarding this project. Your Project Manager's responsibilities include:

a.  Manage your personnel and responsibilities for this project.
b. Serve as the interface between IBM and all your departments participating in the project.

Page 6 of 15



242

243

24.4

245

2.5

c.  Administer the Project Change Control Procedure with the IBM Project Manager.
d. Participate in project status meetings.

Obtain and provide information, data, and decisions within { three working days of IBM's request
unless you and IBM agree in writing to a different response time.

f. Resolve deviations from the estimated schedule, which may be caused by you.
g. Help resolve project issues and escalate issues within your organization, as necessary.

h.  Review with the IBM Project Manager any of your invoice or billing requirements. Such
requirements that deviate from IBM's standard invoice format or billing procedures may have an
effect on price, and will be managed through the Project Change Control Procedure in Appendix A-
1.

i Create, with IBM's assistance, the project plan for the performance of this SOW which will include
the product training plan, activities, tasks, assignments, milestones and estimates.

Other Responsibilities

a.  Ensure that your staff is available to provide such assistance as IBM reasonably requires and that
IBM is given reasonable access to your senior management, as well as any members of your staff
to enable IBM to provide the Services, if any. You will ensure that your staff has the appropriate
skills and experience. If any of your staff fails to perform as required, you will make suitable
additional or alternative staff available.

b.  Provide all information and materials reasonably required to enable IBM to provide the Services, if
any. You agree that all information disclosed or to be disclosed to IBM is and will be true, accurate
and not misleading in any material respect. IBM will not be liable for any loss, damage or
deficiencies in the Services, if any, arising from inaccurate, incomplete, or otherwise defective
information and materials supplied by you.

C. Make final selection of solution and technical architectures.

d.  Supply all preréquisite hardware and software to be used during the performance of this SOW. This
does not include any hardware or software normally used by IBM consultants in the performance of
their day-to-day responsibilities with 1BM.

e. Allow IBM and its subsidiaries to store and use your business contact information (your employees’
names, business phone numbers, and business e-mail addresses) anywhere they do business.
Such information will be processed and used in connection with our business relationship and may
be provided to contractors acting on IBM's behalf, IBM Business Partners, and assignees of IBM
and its subsidiaries for uses consistent with our business relationship.

Laws, Regulations and Statutes

You are responsible for the identification of, interpretation of, and compliance with, any applicable laws,
regulations and statutes that affect your applications or business.

Data File Content and Security

You are solely responsible for the actual content of any data file, selection and implementation of controls
on its access and use, and security of the stored data.

Facilities

You will provide IBM and its personnel facilities that IBM may reasonably require to perform the Services,
in particular, supplies, furniture, computer facilities, telephone/fax communications, analog lines and
broadband access via network connectivity capability and other facilities while IBM is working on these
Services. The IBM project team will be located in an area adjacent to your subject matter experts and
technical personnel, and all necessary security badges and clearance will be provided for access to this
area. A lockable cabinet will be provided to IBM personnel in accordance with your security procedures.
You will be responsible for ensuring that you have appropriate backup, security and virus-checking
procedures in place for any computer facilities you provide or which may be affected by the Services.

Materials

IBM will provide you with the tangible items listed in Appendix B which will be provided as Type I
Materials, except Appendix B-10, B-11, B-12, B-13 and B-14, Student Course Materials, which will be
provided as Type |V Materials.
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2.6

2.7

2.8

Type IV Materials are those, created during the Service performance period or otherwise (such as those
that preexist the Service), in which IBM or third parties have all right, title, and interest (including
ownership of copyright). IBM will deliver one copy of the specified Materials to the student attending the
class. IBM grants you an irrevocable, nonexclusive, worldwide, paid-up license for the student to use and
display the course materials. Type IV Materials may not be further copied or distributed.

Completion Criteria

IBM will have fulfilled its obligations for the Services under this SOW when one of the following first
occurs:

a. IBM accomplishes the IBM activities described in Section 2.3 IBM Responsibilities, including
delivery to you of the Materials listed, if any, or

b.  You or IBM terminates the project in accordance with the provisions of the Agreement.

Schedule

The Services will be provided after mutual contract execution, between a start date to be determined by
both parties and an estimated end date of April 30, 2011("End Date"), or on other dates mutually agreed
to between you and IBM.

Charges

This Professional Services fees for this project will be conducted on a fixed-price basis. The fixed price
for performing the Services defined in the SOW will be $ - Expenses are included in this total.
IBM will invoice you for all milestones as they are completed.

Milestone Milestone Dollar Value

Statement of Work Execution

Project Kickoff

Delivery of the of the Project Plan to ALSDE

Delivery of the Hardware Sizing Document to ALSDE

Delivery of the of the Installation Planning Document

Completion of Development System Installation Services

Delivery of the Process and Data Mapping Document

Completion of source Data Mapping and source process
development process

Complete Data Warehouse Build Out Activities for Dimensional
Tables

Complete Data Warehouse Build Qut Activities for fact Tables

Complete Report Development

Complete Dashboard and IBM Cognos connection portal

Complete Security integration

Production System Installation Services

Complete System Testing

Post Implementation Support

Total

IBM will conduct the following class(es) on a fixed-price basis:

No. of

Duration
(Days)

Course Title

Students

Daily
Course Fee

Total
Course Fee

B2480 IBM Cognos 8 Bl Data Manager: Build 5

Datamarts with Enterprise Data (v8.4)

8-12

B2458 IBM Cognos 8 Bl Report Studio: Author 3

Professional Reports Fundamentals (v8.4)

8-12
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B2455 IBM Cognos 8 Bl Administration (v8.4) 3 4

B2452 IBM Cognos 8 Bl Framework Manager: Design 5 8-12
Metadata Models (v8.4)
B2482 IBM Cognos 8 Bi Transformer: Design OLAP 4 8-12

Models (v8.4)

Total Course Fees

2.9
2.9.1

2.9.2

The fees for the IBM Cognos education are: $

In addition to the fees above, you will be charged $xxx.00 per day for each student in attendance in
excess of the above number of students for each class. Classes are limited to a maximum of 15 students
and will be provided at the location shown in section 2.2. IBM will invoice you monthly for completed
classes.

Based on availability, computer equipment and software can be provided by IBM for each class for a fee
of $xxx per student/ per week. Based on availability, IBM can deliver the Roaming Lab for weekly per
student fee to the location shown in Section 2.2 Key Assumptions. If delivered to a site provided by you,
you will be responsible for the hardware and software while it is at this location. IBM will be responsible
for providing a carrier of IBM’s choice to deliver and pick up the Roaming Lab from this location

Fees shown above are inclusive of any travel and living expenses. Fees shown above are exclusive of
other reasonable expenses incurred in connection with the Services, and any applicable taxes.

The total estimated charges for this SOW are $

Amounts are due upon receipt of invoice and payable within 30 days. You agree to pay accordingly,
including any late-payment fee. You do not have to pay any amount disputed in good faith while it is
being investigated, but you remain obligated to pay any amount not in dispute.

For IBM personnel that ultimately remain on the assignment for more than one year, or who perform
services in countries other than where they are permanently assigned, or in other certain limited
situations, there may be an increased tax burden pursuant to home and work jurisdiction tax laws. You
will be responsible for, and will pay, the increased expenses related to federal, state and local tax
assistance provided by IBM to the affected IBM personnel. Application of the appropriate tax rules will be
determined by IBM. The charges will be billed, when appropriate, with the travel and living expenses
affected and incurred in the performance of the Services detailed in this SOW. In the case of services
performed outside the individual's permanent work country, there may be additional charges as a result of
the international assignment program.

You will be billed in advance, subject to later adjustments, if necessary, for example, to adjust estimated
tax amounts to final tax amounts.

Additional Terms and Conditions
Required Consents

Prior to making your facilities, software, hardware, networks or other similar resources available to IBM,
you will promptly obtain any licenses or approvals necessary for IBM or its subcontractors to use, access
and modify such resources to the extent necessary for IBM to perform the Services, including the
development of any Materials. 1BM will be relieved of its obligations to the extent your failure to promptly
obtain such licenses or approvals adversely affect IBM'’s ability to perform its obligations. If a third party
asserts a claim against IBM as a result of your failure to promptly obtain these licenses or approvals, you
agree to reimburse IBM for any costs and damages that IBM may reasonably incur in connection with
such claim.

Offer Expiration Date
This offer will expire on March 31,2010 unless extended by IBM in writing.

Each of us agrees that the complete agreement, which replaces any prior oral or written communications between
us regarding this transaction, consists of 1) the Statement of Work and its Appendices, and 2) the Agreement
identified below.
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In entering into this SOW, you are not relying upon any representation made by or on behalf of IBM that is not
specified in the Agreement or this SOW, including, without limitation, the actual or estimated completion date,
amount of hours to provide any of the services, charges to be paid, or the results of any of the services to be
provided under this SOW.

An authorized signature on this page by you indicates your acceptance of this Statement of Work.

Agreed to: : Agreed to:
Alabama State Department of Education International Business Machines Corporation
Armonk, New York 10504
By: By:
NOT FOR SIGNATURE NOT FOR SIGNATURE
Authorized signature Authorized signature
Name (type or print): Name (type or print):
Date: _ Date:

Agreement name: IBM CUSTOMER AGREEMENT
Agreement number: HQ12291
Statement of Work number: CRUR-82LTV8

IBM Fax number: 845-491-2674
IBM E-mail address: issim2ac@us.ibm.com
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Appendix A: Project Procedures

A -1: Project Change Control Procedure
The following process will be followed if a change to this SOW is required.

(1)

()

IBM and you may determine that it is necessary te add additional Services or extend the End
Date. In such event, you may authorize additional funding or End-Date extension by
execution of a Project Change Request as discussed below. If accepted or initiated by IBM,
such letter or e-mail shall act as a Change Authorization to this SOW. All other requested
changes will require execution of a Project Change Request as discussed below.

A Project Change Request (PCR) will be the vehicle for communicating change. The PCR
must describe the change, the rationale for the change and the effect the change will have on
the project.

A PCR must be signed by authorized representatives from both parties to authorize
implementation of the change. Until a change is agreed to in writing, both parties will continue
to act in accordance with the latest agreed version of the SOW.
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Appendix B: Materials

B-1: Project Plan
Purpose: To Provide the overall schedule and critical path items for the project
Content: Microsoft Project Plan
Delivery:
IBM will deliver one (1) copy of this document in softcopy format.
B - 2: Regular Project Status Reports
Purpose:
To Document the progress of the project on a weekly basis versus the project Plan
Content:
Microsoft Word Document in standard IBM Cognos Status Report Context
Delivery:
IBM will deliver one (1) copy of this document in softcopy format.

B - 3: Hardware Sizing Document
Purpose:
To Document the recommended hardware environment for development and production
Content:
Microsoft Word Document in standard IBM Cognos Sizing document format
Delivery:
IBM will deliver one (1) copy of this document in softcopy format.

B - 4: Technical Architecture Document
Purpose:
To Document the recommended technical architecture for development and production
Content:

Microsoft Word Document in standard IBM Cognos Technical Architecture document format

Delivery:
IBM will deliver one (1) copy of this document in softcopy format.

B - 5: Configuration Management Plan Document
Purpose:

To Document the actual configuration for both development and production environments

Content:

Microsoft Word Document in standard IBM Cognos Configuration Management document format

Delivery:
IBM will deliver one (1) copy of this document in softcopy format
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B -6: ALSDE Process Document for Assessment of AYP,HQT,Graduation rates, and Drop out
rates

Purpose:
To Document the current and desired processes for AYP, HQT, Graduation rates, and Dropout Rates
Content:
Microsoft Word Document in standard IBM Cognos Process document format
Delivery:
IBM will deliver one (1) copy of this document in softcopy format

B -7: ALSDE Mapping and ETL Database schema Document
Purpose:
To Document the EPMS database and schema mapping

Content:

Microsoft Word Document in standard IBM Cognos EPMS Data Mapping format
Delivery:

IBM will deliver one (1) copy of this document in softcopy format

B - 8: Reporting Requirements Document
Purpose:
To Document the reporting requirements for the EPMS Project
Content:
Microsoft Word Document in standard IBM Cognos Reporting Document format
Delivery:
IBM will deliver one (1) copy of this document in softcopy format

B - 9: Post Implementation Status Reports
Purpose:
To Document the status during the post implementation process
Content:
Microsoft Word Document in standard IBM Cognos Status Report format
Delivery:
IBM will deliver one (1) copy of this document in softcopy format
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B-10:

B- 11

B-12:

B-13:

IBM Cognos 8 Bl Data Manager: Build Datamarts with Enterprise Data (v8.4) — Student
Manual

Purpose: Provide Data Manager training to an audience of up to 8-12 students

Content: IBM Cognos 8 Bl Data Manager: Build Datamarts with Enterprise Data (V8.4) is a five-day,
instructor-led course that teaches participants how to move, merge, consolidate, and transform data from
a range of data sources to build and maintain subject-area data marts. In the process, students will create
a catalog and add connections to data sources and targets. They will also deliver fact and dimension data
to a data mart through the use of builds and the dimensional framework. In addition, students will learn
how to automate common functionality and handle complex data issues, such as unbalanced hierarchical
structures.

Delivery: IBM will deliver one (1) copy of this document in hardcopy format to each student

: IBM Cognos 8 Bl Report Studio: Author Professional Reports Fundamentals (v8.4) — Student Manual

Purpose: Provide Report Studio fundamental training to an audience of up to 8-12 students

Content: IBM Cognos 8 Bl Report Studio: Author Professional Reports Fundamentals (V8.4) is a three-
day, instructor-led course. It is designed for report authors to learn report building techniques using
relational data models, and ways of enhancing, customizing, and managing professional reports.
Attendees will participate in hands-on demos and workshops that illustrate key concepts while learning
how to use the product.

Delivery: IBM will deliver one (1) copy of this document in hardcopy format to each student

IBM Cognos 8 Bl Administration (v8.4) — Student Manual
Purpose: Provide Bl Administration training to an audience of up to 4 students

Content: IBM Cognos 8 Bl Administration (v8.4) is a three-day, instructor-led course that is designed to
teach new administrators the fundamental responsibilities of administering servers and content in IBM
Cognos 8 Bl. Through a combination of lectures and hands-on exercises, students will set up the IBM
Cognos 8 Bl system, implement security, and manage the server components. Students will also monitor
and schedule tasks, create data sources, manage and deploy content, manage content in IBM Cognos
Connection, and configure IBM Cognos 8 GO! Office.

Delivery: IBM will deliver one (1) copy of this document in hardcopy format to each student

IBM Cognos 8 Bl Framework Manager: Design Metadata Models (v8.4) — Student Manual
Purpose: Provide Framework Manager training to an audience of up to 8-12 students

Content: IBM Cognos 8 Bl Framework Manager: Design Metadata Models (v8.4) is a five-day, instructor-
led course that provides participants with introductory to advanced knowledge of metadata modeling
concepts, and how to model metadata for predictable reporting and analysis results using Framework
Manager. Participants will learn the full scope of the metadata modeling process, from initial project
creation, to publishing of metadata to the Web, enabling end users to easily author reports and analyze
data.

Delivery: IBM will deliver one (1) copy of this document in hardcopy format to each student
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B - 14: IBM Cognos 8 BI Transformer: Design OLAP Models (v8.4) ~ Student Manual
Purpose: Provide Transformer training to an audience of up to 8-12 students

Content: IBM Cognos 8 Bl Transformer: Design OLAP Models (v8.4) is a four-day, instructor-led course
that provides participants with knowledge of OLAP modeling concepts using Transformer. Participants will
learn how to design, build, and maintain PowerCubes for use in IBM Cognos 8 Bl so that end users can
easily analyze data.

Delivery: IBM will deliver one (1) copy of this document in hardcopy format to each student

Page 15 of 15



